DRAFT

FS Revision Process Matrix

Current Issue Resolution
Target Dates or EPA Draft

LWG Review and
Resolution Text Target

EPA Work Items’ LWG Work Items’ Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Existing Draft| lssue Meeting Date to
FS Sections No. |[EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date® Discuss LWG® EPA° Start™® Finish Start Finish
ES ES |NA NA NA NA NA NA NA NA NA 8-Aug-14 17-Dec-14 24-Jan-15 23-Feb-15
Writing
1,2 Sec.1 |NA NA EPA provided a draft of Section 1 to LWG on 8-Jul-14. LWG NA NA NA NA NA NA 14-Jan-14 2-Jul-14 8-Jul-14 29-Aug-14
Writing provided preliminary list of major issues on 16-Jul-14. Major
issues were discussed on 24-Jul-14, and action items
identified in 25-Jul-14 email from LWG to EPA. Action items
from 24-Jul-14 meeting were discussed at a 31-Jul-14
meeting (see action items list). LWG redline edits to Section
1 provided to EPA on 14-Aug-15.
21 RAO supporting narrative additions NA NA NA NA NA NA NA NA NA NA NA NA
2.2 |COC Selections EPA rationale for COC selections partially described. The [In progress: EPA provided COC selections on 13-Nov-13 and OEPA provide a draft of Done LWG Review 12-Apr-14 Done 27-Feb-14, 18-Mar{|  Kennedy, Toll 21-Feb-14 23-May NA NA
LWG is requesting clarifications. follow up summary on 12-Dec-13 in response to LWG COC selections table version of table and 14, 27-Mar-14, 24 (unresolved)
questions. LWG provided additional COC selections determine if any concerns Apr-14, and 8-May/{
questions to EPA on 21-Feb-14. EPA provided COC selections exist 14
table to LWG on 25-Feb-14. EPA provided updated COCs
table on 14-Mar-14. EPA additional revisions to COCs table
was provided on 12-Apr-14. LWG provided outstanding
issues list on 23-Apr-14. EPA provided updated COC table on
10-Jun-14. LWG provided comments on EPA's proposed COC
approach (not including the most recent COC table) on 19-
Jun-14. EPA indicated on 31-Jul-14 that additional revisions
to COC table were needed based on most recent PRG table
update.
2.3 |PRG selections (including background EPA rationale for PRG changes and selections partially In progress: EPA provided PRG changes on 13-Nov-13 and o EPA provide calculations | 1) Due 27-Feb-14 |1) LWG review EPA 1) Done 27-Feb-14, 18-Mar{|  Kennedy, Toll Allen, Shephard 4-Mar-14 Unresolved NA NA
values as needed) described. The LWG is requesting clarifications. follow up summary on 12-Dec-13 in response to LWG for BaPEq PRG [provided on 12- |calculations and PRGs table 2) Done 14, 27-Mar-14, 24 as of 31-Jul-
1) LWG disagrees with new BaPEq fish consumption PRG. [questions. LWG provided water PRG questions on 21-Feb- e EPA share PRG Apr-14] e LWG provide additional 3) No action Apr-14, and 8-May/{ 14
2) LWG may disagree with some other PRGs, or use of 14. EPA provided direct contact human health PRG calculations 2) Done questions on water PRGs. 4) Done 14
some PRGs (e.g., tissue target levels)--subject to calculations and PRG spatial scales on 3-Mar-14 as well as 3) No action 3) No action 3) No action (was discussed
additional discussions. updated PRGs. EPA provided updated PRGs and ecological o EPA provide spatial 4) Done [Updates [on 27-Feb-14)
3) Source of background-based PRG values needs PRGs tables on 14-Mar-14. EPA provided human health fish [scales for PRGs provided on 18- [4) LWG review EPA spatial
verification for some chemicals. consumption PRG calculations tables on 18-Mar-14. EPA Apr-14] scales. Also, provided PRG
4) Spatial scale application of new PRGs needs additional revisions to PRGs table was provided on 12-Apr- outstanding issues list on 23-|
clarification. 14. EPA provided BaPEq PRG calculations on 12-Apr-14. The Apr-14.
EPA write-up for BapEq PRG will be provided with the
Section 2 write-up at a later date (Updated per 7-Apr-14
email from Kristine Koch). EPA provided updated spatial
scales email on 18-Apr-14. LWG provided outstanding issues
list on 23-Apr-14. During 8-May-14 meeting it was agreed
that LWG could provide proposals on Dioxin/Furan TEQ RAO
2 PRG and Mn Eco. water toxicity values. EPA provided
spreadsheets for human health fish consumption PRG
calculations on 16-May-14. EPA and LWG corresponded on
the week of 19-May-14 regarding whether all PRG
calculation information had been provided by EPA (to be
determined). LWG provided comments on EPA's proposed
PRG approach on 19-Jun-14. EPA provided updated PRG
table on 29-Jul-14 and table changes were discussed at 31-
Jul-14 meeting. EPA provided an updated PRG table on 6-Aug
14, and EPA indicated the table was not final (at a minimum
because EPA intends to change the dioxin/furan PRGs).
EPA and LWG discussed calculation methods for dioxin/furan
PRGs the week of 11-Aug-14.
3.23.7,6 Sec.2 |NA NA NA NA NA NA NA NA NA NA 2-Jun-14 20-Aug-14 | 25-Aug-14 | 24-Sep-14
Writing
2.4 |Application of MNR Technology (LWG EPA comments on draft FS disagreed with MNR lines of  |In progress: Hayter ran linked model and compared to LWG oCOE (Hayter, Gustavson) | 25-Mar-14 [past [None currently identified None EPA suggested Russell, Werth, | Gustavson, Hayter | 24-Apr-14 TBD NA NA
(moved |"CSM" Issue) evidence approach including model use. Some model on 24-Jan-13. memo on model use. due] postponing until Ziegler
from discussions of model concerns have taken place, but LWG provided additional information on 15-Mar-13, 20-Mar- |CDM/COE Section 4 issue
Sec. 2) these concerns were not resolved. The LWG believes 13, and 11-Apr-13. recommendations on discussions
may of the disagreements may be resolved through a The 20-Mar-13 deliverable compared linked and unlinked evaluation and use of LOEs
more thorough discussion of the Site CSM. The LWG model results and found only small differences, suggesting
does not understand EPA's overall set of potential model concerns could be resolved as an uncertainty
changes to MNR LOEs and modeling approach. discussion in the revised FS.
EPA requested additional bed elevation info 20-Nov-13.
LWG provided bed elevation info 5-Dec-13.
EPA requested additional information on modeled bed
elevation changes and bedded sediment chemical
concentration changes on 14-Mar-14. LWG provided
requested information on 10-Apr-14.
2.5 |Capping evaluation methods (suitable  |EPA informal FS presentations indicated potential Not started: Proposed changes not known yet. OProvide description of 25-Mar-14 [past [None currently identified None 5-Jun-14 and 10- Henderson Gustavson, King 24-Apr-14 ? NA NA
(moved |areas): flux and stability changes to application of capping technologies to proposed technology due] Jun-14
from subSMAs or capping type variations (e.g., reactive application changes or
Sec. 2) capping). existing concerns.
2.6 |EMNR evaluation methods (suitable EPA informal FS presentations indicated potential Not started: Proposed changes not known yet. OProvide description of 25-Mar-14 [past [None currently identified None 5-Jun-14 and 10- Russell, Werth Gustavson, King 24-Apr-14 ? NA NA
(moved |areas) changes to application of EMNR technology to subSMAs. proposed technology due] Jun-14
from application changes or
Sec. 2) existing concerns.
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Existing Draft
FS Sections
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No.

EPA Issue Decision

EPA Issues Summary Description

EPA Issue Resolution Current Status

EPA Work Items’

LWG Work Items’

Item

Target Date®

Item

Target Date*

Target EPA/LWG

Tentative Technical Leads

Current Issue Resolution
Target Dates or EPA Draft
Text Target Dates

LWG Review and
Resolution Text Target
Dates

Meeting Date to
Discuss

LWG®

EPA®

start”® Finish

Start Finish

2.7
(moved
from
Sec. 2)

In-situ treatment evaluation methods

(suitable areas)

EPA informal FS presentations indicated potential
changes to application of in-situ treatment.

Not started: Proposed changes not known yet.

—
oProvide description of
proposed technology
application changes or
existing concerns.

25-Mar-14 [past
due]

None currently identified

None

5-Jun-14 and 10-
Jun-14

Gardner

Gustavson, King

24-Apr-14 ?

NA NA

2.8
(moved
from
Sec. 2)

Changes to identification and selection
of technologies (e.g., technology
assignment decision tree)

EPA informal FS presentation indicated potential changes
to criteria used to assign technologies to subSMAs.
Changes to application criteria expected.

In progress: EPA provided presentation of technology
selections approach on 1-Apr-14. EPA indicated the
assessment was not yet completed. Additional exchanges of
information from EPA and LWG identified. Issue discussed
again on 24-Apr-14, where LWG provided some suggested
refinements to the technology screening process. Several
action item exchanges of information were identified. LWG
provided refined structures layer from draft FS on 29-Apr-14.
LWG provided capping and EMNR slope references to EPA on
10-May-14. Map showing EPA pixels as compared to LWG
subSMAs was sent EPA on 9-May-14. LWG provided
rock/cobble information to EPA on 8-May-14. LWG provided
a constructability memo to EPA on 23-May-14. LWG
provided additional maps on 28-May-14. LWG provided
additional cross sections of EPA draft technology
assignments on 2-Jun-14. EPA made some LWG suggested
changes to technology assignment scoring and EPA provided
revised technology assignment pixel map on 9-Jun-14. LWG
provided to EPA example depth of impact cross sections and
maps for three SMAs on 3-July-14. EPA provided a
presentation update to these methods at the 31-July-14
meeting, and this was discussed at the 5-Aug-14 meeting.

oProvide description of
proposed technology
application changes or
existing concerns.

Due 18-Mar-14
(draft provided 1-
Apr-14)

LWG provide feedback on
EPA's technology matrix
[Done at 24-Apr-14
meeting.]

None

22-May-14, 5-Jun-
14 and 10-Jun-14

Russell, Werth,
Henderson,
Gardner, Verduin,
Laplante

Gustavson, King

24-Apr-14 6-Aug-14

[unresolved]

NA NA

31

Focused COC selections (RAL COCs)

See Issue 3.3

See Issue 3.3

See Issue 3.3

See Issue 3.3

See Issue 3.3

See Issue 3.3

Kennedy, Toll

17-Mar-14 | See Issue 3.3

NA NA

3.2

Integration of SDU analysis

EPA has conducted an independent analysis of SWACs
generated by RALs to help determine whether SMAs are
protective and should be revised or not.

In progress: EPA is conducting the SDU analysis. This
information would be presented to LWG in the context of
SMA discussions to determine whether any SMA changes
should be made or not. Discussions would also help
determine how the SDU analysis would be presented in the
revised FS and be used to support the SMA determinations.
EPA provided to LWG a portion of the SDU analysis on 28-
Mar-14, and indicated on 27-Mar-18 that portions of the
analysis are yet to be completed (e.g., risk reduction
evaluation). EPA provided SDU GIS layers to LWG on 21-May-
14. Additional discussions of SDU evaluations took place on
31-Jul-14.

@cPA provide SDU
information.

Due 21-Mar-14
(Draft provided on
28-Mar-14)

1) LWG review SDU
information

4-Apr-14

3/27/2014
(partially
discussed).
Remainder of
analysis to be
discussed on 31-Jul
14 and 5-Aug-14.

Iverson

King

28-Apr-14 6-Aug-14

[unresolved]

NA NA

33

RAL selections and application (dioxin

RAL)

EPA identified proposed RALs, but has recently proposed
converting PeCDF RAL to D/F TEQ RAL. LWG seeks
clarification on

1) New TCDDEq RAL.

2) Additional Alt B, C, and D RALs (i.e., DDx)

3) LWG disagrees with application of BaPEq RAL in
navigation channel.

In progress: EPA presented draft FS discussion Alt B,C, D
RALs again on 13-Nov-13 and provided a follow up summary
on 12-Dec-13 in response to LWG questions.

EPA indicated a new potential D/F TEQ RAL on 30-Jan-14.
LWG provide additional questions on DDx RALs rationale on
21-Feb-14. EPA provided D/F TEQ RAL rationale and map to
LWG on 25-Feb-14. EPA provided DDx SWACs to LWG on 26-
Feb-14. LWG provided expanded discussion of BaPEq RAL
application disagreement to EPA on 28-Feb-14. RAL/SMA
overlay with SDU analysis was scheduled to be discussed on
27-Mar-14, but EPA's presentation did not include this step.
Action Items list indicates that most outstanding RAL items
will be discussed as part of the SMA discussion (Issue 3.8).
EPA indicated on 8-Jul-14 that additional RAL changes were
likely (BaPEQ changed to TPAH and dioxin/furan TEQ could
be changed to total dioxin/furans). EPA confirmed
conversion to total D/F RAL at 31-Jul-14 meeting. EPA
provided informatoin on total dioxin/furan RALs on 5-Aug-
14.

oEPA provide new D/F
TEQ RAL rationale and CDM
mapping for D/F TEQ
approach

o EPA provide
comparative SWACs for DDE
and DDx RALs. EPA then
review LWG's new
questions.

3) EPA review LWG's
expanded discussion on
BaPEq RAL

1) Done
2) Done
3) Done

1) LWG review rationale and
maps

@ LWG review 2011 RALs
rationale and prepare
additional questions. LWG
then review EPA's SWACs
eLWG provide expanded
discussion BaPEq RAL
application disagreement

1) Done
2) Done
3) Done

3-Mar-14. Discuss

again on 31-Jul-14

due to recent EPA
changes.

King

13-Mar-14 6-Aug-14

[unresolved]

NA NA

34

Comprehensive benthic risk area
changes

Are the comprehensive benthic risk areas presented in
the draft FS acceptable to EPA? What specific CBRA
criteria may be of concern and why?

Resolved: LWG sent CBRA GIS layers on 16-Feb-13. EPA and
LWG technical leads discussed additional EPA questions
about benthic risk areas methods week of 10-Mar-14. LWG
provided additional information and maps on 12th and 13th
of March 2014. EPA provided updated CBRAs and benthic
risk rules on 4-Apr-14. LWG proposed and EPA did not
object to making no changes to the SMAs based on revised
CBRAs. EPA confirmed at 31-Jul-14 meeting that there
would be no changes to the CBRAs.

@EPA review LWG info and
propose modifications to
CBRAs, if necessary.

4/8/2014 (Draft
provided on 4-Apr
14)

1) None. Issue resolved on
31-Jul-14

1) Done

13-Mar-14
(Discussed again
on 18-Mar-14 and

24-Apr-14).

Toll

King, Shephard

13-Mar-14 | Resolved 31-
July-14

NA NA
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Current Issue Resolution
Target Dates or EPA Draft

LWG Review and
Resolution Text Target

EPA Work Items’ LWG Work Items’ Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Existing Draft| lssue Meeting Date to
FS Sections No. |[EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date® Discuss LWG® EPA° Start™® Finish Start Finish
3.5 |Principal Threat Material determinations|Draft FS concluded that all sediment chemicals can be In progress: EPA has an internal CDM memo from 25-Jul-13. éEPA identify potential Due 8-Apr-14  [LWG review PTW memos TBD 15-Apr-14 and 5- Blischke, Sheldrake| 3-Mar-14 6-Aug-14 NA NA
reliably contained, which indicates there is no PTM. EPA |EPA postponed discussion to mid-April 2014. EPA provided |PTM areas and supply maps | (Provided on 10- |and presentation and Jun-14 (partially [unresolved]
has indicated disagreement with this conclusion but has [PTW memo on 10-Apr-14 and PTW presentation on 15-Apr- |and rationale. Apr-14) provide feedback to EPA discussed). No
not provided a specific rationale or information on 15. EPA indicated that additional evaluation steps for PTW date set to
proposed changes to PTM areas. are yet to be conducted. EPA will provide a revised second conclude PTW
PTW evaluation memo to LWG. EPA presented on 5-Jun-14 discussions.
new information on "source material" as a preference for
removal. EPA provided new PTW memo on 6-Jun-14. LWG
submitted a response to EPA's source material concept on 21
Jul-14. LWG submitted a response to EPA's PTW memos on
7-Aug-14.
3.6 Oregon Hot Spots determination Draft FS concluded there are no identifiable Oregon Hot |Resolved: EPA has provided some GIS mapping information oDEQ identify potential Resolved. Regs |None currently identified None Resolved Gainer 3-Mar-14 | Resolved 31- NA NA
Spots. EPA and DEQ have indicated disagreement with  |to DEQ on this issue. DEQ is conducting evaluations on this (Oregon Hot Spot areas and |not ARARs or TBCs July-14
this conclusion but have not provided a specific rationale [issue. EPA postponed discussion to mid-April 2014. EPA supply maps and rationale
or information on proposed changes to Hot Spot areas. |indicated on 15-Apr-14 that Oregon Hot Spots were notan  |to EPA and LWG.
ARAR, and DEQ provided a letter that they had ceased work
on Hot Spots for Portland Harbor. EPA confirmed on 31-Jul-
14 that Oregon Hot Spot regulations would not be
considered ARARs or TBCs for the FS.
3.7 |TZW area changes (SMA impacts) EPA comments indicated that HQ>100 threshold should |Resolved: Issue was discussed on 1-Apr-14. EPA indicated oEPA provide additional Done [via verbal [None currently identified None 1-Apr-14 Fuentes 17-Mar-14 1-Apr-14 NA NA
not be used to assess TZW impact areas. Depending on |that no changes to SMAs would occur due to TZW area information on draft FS TZW discussion] [date
how EPA would like to revise this approach, it could evaluations. However, EPA selection of technologies (Issue |impact analysis concerns. resolved]
impact the size and shape of SMAs. 2.8) in groundwater plume areas may be revised. Issue
resolved.
3.8 [SMA revisions EPA has conducted independent analyses relevant to In progress: LWG provided memo on process decisions steps oEPA review LWG RALs 25-Mar-14 [past |None None 8-May-14, 22-May-| King, Gustavson 5-May-14 6-Aug-14 NA NA
potential SMA changes (i.e., Issues 3.2 through 3.7). EPA |for incorporating RALs for Alts B, C, D on 17-Jan-14. RALs memo due] 14, 5-Jun-14, and [unresolved]
will determine whether any SMA changes are needed for [discussions that potentially impact SMA boundaries have 10-Jun-14
the revised FS. progressed through 14-Mar-14. No progress on this issue
occurred when it was last discussed on 1-Apr-14. Discussed
on 8-May-14 and several mapping action items were
identified for further discussion on 22-May-14. SMA
comparison maps were provided to EPA on 9-May-14 and 14-|
May-14. EPA provided SMA GIS layers to LWG on 21-May-
14. It was agreed on 22-May-14 that additional SMA
comparisons would be shared (see action items list), and
most of these items were shared prior to 5-Jun-14 meeting.
EPA indicated on 5-Jun-14 that both draft FS and EPA SMA
options would be carried through to the conclusion of
Section 3 discussions. EPA provided GIS layers on SMA
interpolation methods on 8-Aug-14.
3.9 Buried contamination analysis revisions |EPA has indicated potential concerns about the buried In progress: Discussed on 8-May-14 and several action items |None identified NA 1) LWG develop EPA NA 8-May-14 and 31- Blischke, 26-May-14 6-Aug-14 NA NA
contamination analysis. were defined for futher discussion. Buried contamination requested core depictions Jul-14? Gustavson [unresolved]
maps and tables were provided to EPA on 9-May-14. LWG
sent EPA additional information on 12-Jun-14. EPA
requested specific core profile depiction on 15-Jul-14.
Specific methods for depictions were discussed on 30 and 31-|
Jul-14.
3.10 |SubSMA revisions’ EPA has yet to determine how technology screening and |In progress: Discussed on 8-May-14. Discussed again on 31- [None identified NA None identified NA 8-May-14, 31-Jul- King, Gustavson 2-Jun-14 6-Aug-14 NA NA
SDU analysis will impact subSMA development, if at all.  |July-14. EPA to provide updated subSMA and technology 14, and 5-Aug-14 [unresolved]
pixel GIS layers to LWG.
3.11 |Disposal site assignments (including CDF [EPA has indicated the desire to change the disposal site  [In progress: Chip Humphrey and Jim McKenna agreed to None identified NA See Action Items List NA 8-May-14 and 31- | Schwarz, Verduin Sheldrake 26-May-14 6-Aug-14 NA NA
decisions and screening of disposal selections for each alternative including "present have a technical discussion before any information was Jul-14 [unresolved]
options) Alternatives C through G without CDF construction provided by LWG. Discussed on 8-May-14, action items were|
(assume all dredged material is taken offsite), and the identified for further discussion. Sean Sheldrake provided
remedial options that would be used in the areas that additional questions and information requests to LWG on 15-
were within the footprint of the CDFs." May-14. Conference call to discuss requests was held on 16-
Jun-14. Additional information on transload and barging was
provided to EPA on 10-Jul-14, which completed LWG
responses to EPA's disposal related questions. Issue was
discussed on 5-Aug-14.
3.12 |CDF sediment and discharge water EPA provided information requests on these topics on 20-|In progress: Chip Humphrey and Jim McKenna agreed to None identified NA See Action Items List NA 8-May-14 and 31- | Schwarz, Verduin Sheldrake 2-Jun-14 6-Aug-14 NA NA
treatment Nov-13. have a technical discussion before this information was Jul-14 [unresolved]
provided by LWG. Discussed on 8-May-14, action items were|
identified for further discussion. LWG provided answers to
several EPA questions on CDF disposal on 14-May-15. Sean
Sheldrake provided additional questions and information
requests to LWG on 15-May-14. Conference call to discuss
requests was set for 16-Jun-14. LWG provided to EPA agreed
upon information on CDF questions 26-Jun-14.
3.13 |Changes to volume estimates and EPA has indicated these estimates may need to be In progress: EPA will provide information on proposed None identified NA LWG review dredge depth TBD 22-May-14 and 31- Verduin King 2-Jun-14 6-Aug-14 NA NA
dredge depth assumptions changed. methods prior to 22-May-14 meeting. EPA provided a memo Jul-14? [unresolved]
dredge depth memo to LWG on 21-May-14. LWG provided
responses to EPA's dredge depth memo on 9-Jul-14. Issue
was discussed on 5-Aug-14.
3.14 |Screening of alternatives methods EPA has indicated a desire for a new alternative In progress: Issue was discussed on 5-Aug-14. None identified NA None identified NA 31-Jul-14 and 5- King, Blischke 16-Jun-14 6-Aug-14 NA NA
(including screen of Alt G.) screening process. Aug-15 [unresolved]
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Target Dates or EPA Draft

LWG Review and
Resolution Text Target

EPA Work Items’ LWG Work Items’ Target EPA/LWG Tentative Technical Leads Text Target Dates Dates
Existing Draft| lssue Meeting Date to
FS Sections No. |[EPA Issue Decision EPA Issues Summary Description EPA Issue Resolution Current Status Item Target Date’ Item Target Date® Discuss LWG® EPA° Start™® Finish Start Finish
3.15 |Number of alternatives selection EPA has indicated that the numbers and types of In progress: Issue was discussed on 5-Aug-14. None identified NA None identified NA 31-Jul-14 and 5- King, Blischke 30-Jun-14 6-Aug-14 NA NA
alternatives passing through to detailed evaluation may Aug-15 [unresolved]
change.
3.16 |Green aspects - short term impacts EPA added this issue to the issue matrix. Not started None identified NA None identified NA TBD Sheldrake TBD TBD NA NA
3.1,4,5,7.1| Sec.3 |NA NA LWG provided a list of Section 3 information requests to EPA NA NA NA NA NA NA NA 16-Aug-14 18-Oct-14 23-Oct-14 22-Nov-14
Writing regarding the unresolved issues in Section 3 listed above.
4.1  |Alternative options selections or Verduin King, Blischke 7-Jul-14 11-Jul-14 NA NA
refinements (e.g., -r and -i)
4.2 Sequence of SMA remediation Verduin King, Blischke, 14-Jul-14 18-Jul-14 NA NA
Sheldrake
4.3 Duration calcs. (prod. rates, no. of Verduin, Laplante Gustavson, 21-Jul-14 25-Jul-14 NA NA
dredges, hour/day, etc.) Schroeder
4.4 NMFS work window assumptions Laplante, Appy Sheldrake 28-Jul-14 1-Aug-14 NA NA
4.5 |Dock removal decisions Verduin, Laplante | King, Sheldrake 4-Aug-14 8-Aug-14 NA NA
4.6 Dredge water quality containment Verduin, Laplante Gustavson, 11-Aug-14 15-Aug-14 NA NA
decisions (e.g., sheet piles) Schroeder,
Sheldrake
4.7 |Dredge residuals and release Verduin, Laplante, Gustavson, 18-Aug-14 22-Aug-14 NA NA
assumptions Patmont Schroeder,
Sheldrake
4.8 Habitat mitigation calculations Appy, Oster Sheldrake 25-Aug-14 29-Aug-14 NA NA
4.9 Changes to cost estimate methods® Verduin Hazen, King 1-Sep-14 5-Sep-14 NA NA
4.10 [Changes to evaluation spatial scales Iverson, Werth 8-Sep-14 12-Sep-14 NA NA
presentation
4.11 [T=0 risk reduction and forward Russell, Werth King, Blischke, 15-Sep-14 26-Sep-14 NA NA
projections (e.g., T=45) Allen
4.12  [Changes to time to meet RAOs 29-Sep-14 3-Oct-14 NA NA
evaluation
4.13 |F&T modeling revisions/reruns vs. Russell, Werth, | Gustavson, Hayter| 6-Oct-14 17-Oct-14 NA NA
alternate approaches Zeigler
4.15 [Flood rise modeling changes EPA requested HEC-RAS modeling files from LWG on 13-Jun- Zeigler Sheldrake, COE 20-Oct-14 24-Oct-14 NA NA
14. LWG mailed the requested files to EPA on 27-Jun-14.
4.16 _|Worker risk calculation methods Merritts Sheldrake 27-Oct-14 31-Oct-14 NA NA
4.17 |ESA compliance determinations Appy, Oster Sheldrake 3-Nov-14 7-Nov-14 NA NA
4.18 |Cost effectiveness evaluation Patmont Blischke 10-Nov-14 | 14-Nov-14 NA NA
4.19 |scoring/weighting of alternatives® Patmont Blischke, 17-Nov-14 21-Nov-14 NA NA
Gustavson
4.20 |[Place holder for any other changes to
alt. evaluation methods
7.2-7.7,8,9,| Sec.4 |NA NA NA NA NA NA NA NA NA NA 1-Nov-14 19-Jan-15 24-Jan-15 3-Mar-15
10 Writing
11 Ref. |NA NA NA NA NA NA NA NA NA NA 1-Jan-14 10-Mar-15 NA NA
Section
LWG Production and EPA Reivew of the Complete FS NA NA NA NA NA NA NA NA NA NA NA 16-Mar-15 24-Aug-15

Color indicates who has any lead items, while o indicates specific items for which the lead is designated (i.e., who has the "ball").

Color indicates section writing process after all issues related to that section are resolved.

1 - Target dates for work items generally shown to be one week before issue resolution target start date.
2 - Per the LWG's 16-Jan-2014 RALs memo, developing new subSMAs and assigning new technologies is expected to take 4 to 10 weeks in total. About 4 weeks of this period is included in the dates shown above for resolution of issues prior to 3.9. Therefore, depending on the level of EPA changes, an additional 4 to 6 weeks could be needed at

this point in the above process to fully integrate all the EPA changes into revised alternatives.
3 - Per the LWG's 16-Jan-2014 RALs memo, developing new alternatives with changes to the methods addressed by issues 3.10 through 3.23 is expected to take 4 to 8 weeks. None of this additional time is included in the dates shown above, which only include time to determine and resolve the need for changes for each of the noted issues.

4 - Per the LWG's 16-Jan-2014 RALs memo, conducting revised evaluations of new alternatives with changes to the evaluation methods addressed by issues 4.1 through 4.10 is expected to take 6 to 12 weeks. None of this additional time is included in the dates shown above, which only include time to determine and resolve the need for

changes for each of the noted issues.

5 - All LWG teams include Carl Stivers and Amanda Shellenberger.
6 - All EPA teams may include representation from Chip Humphrey or Kristine Koch.
7 - EPA will determine prior to the current issue resolution target start date whether EPA has a confirmed issue with the draft FS approach. If so, all issue supporting analyses must be completed and supporting materials made available prior to the issue resolution target start date.

8 - Dates for section text revisions will be pushed back if all the issues related to that section have not been successfully resolved by the draft text target start date.
9 - All of the noted work products (EPA and LWG) are considered “drafts” during this informal discussion process.

All dates are subject to change

Any informal dispute process for the set of issues in each section would occur by the final date of the last issue resolution in that section.

This matrix identifies the EPA and LWG tentative technical leads for each issue. Additional EPA and LWG technical staff may be identified on an issue-specific basis to attend various meetings.

Do Not Quote or Cite — Preliminary Discussion Draft — May Contain Errors — Restricted Distribution. The comments or changes (including redlines) on this document may not reflect LWG positions or the final resolution of EPA comments.
TBD - EPA is currently revising text revisionschedules, and these dates will be determined soon.
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